
Admiral James Arden Barnett, Jr. 
Chief, Public Safety and Homeland Security Bureau 
Federal Communications Commission 
Washington, D.C. 20554 

Apri119,2012 

Re: City of Charlotte, North Carolina 

Dear Admiral Barnett: 

700 MHz Public Safety Broadband Network 
Eighth Quarterly Report (Apri12012) 
PS Docket No. 06-229 

On behalf of the City of Charlotte, NOlih Carolina (Charlotte), this letter submits the 
April 2012 quatierly repOli required by the Commission's May 12, 2010 Order addressing the 
700 MHz public safety broadband segment. I The May 12, 2010 Order granted waivers to 
several state or local agencies for early deployment of public safety broadband networks in the 
700 MHz public safety broadband spectrum. The CharMeck Connect project is a waiver 
recipient. 2 

The CharMeck broadband project continues to move forward by integrating the system's 
design and deployment into the Commission's and other agency requirements and policies. Our 
commitment to meet deployment projections, as well as fulfilling the responsibility associated 
with expending public monies, remains steadfast. It is motivated by the value the broadband 
network will provide to the region's public safety agencies and the citizens they assist. 

The effort continues to encompass thoroughness and care in determining the system's 
design and build out and establishing its operational framework, all within the Commission's 

1 In the Matter of Requests for Waiver ofYarious Petitioners to AllolV the Establishment of700 MHz Interoperable 
Public Safety Wireless Broadband Networks, Order, FCC 10-79, PS Docket 06-229, Paragraph 64 (May 12, 
2010). 

2 The CharMeck Connect (CharMeck) 700 MHz broadband project is a partnership ofthe City of Charlotte, 
Mecklenburg County, and the Towns of Cornelius, Davidson, Huntersville, Matthews, Mint Hill and Pineville. The 
lead agency is the City of Charlotte. 
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requirements. Extensive exchanges with the Commission's staff and other waiver recipients 
have ensued. Added to the effort was enactment of the Middle Class Tax Relief and Job 
Creation Act of2012, Pub. Law 112-96 (Feb. 22, 2012), which directs the Commission to license 
the 700 MHz broadband spectrum and the adjacent 700 MHz D Block to the National First 
Responder Network Authority (FirstNet), an independent authority within the National 
Telecommunications and Information Administration (NTIA) of the Depattment of Commerce. 

Charlotte remains grateful to the courtesy and commitment of the Commission to the 
project. 

The following profiles the activities during the quatier: 

InteroperabiIity- Chat'lotte's Interoperability Showing (IOS) was submitted to the Commission 
on January 12, 2012. As a result of discussions with the Commission staff regarding the lOS' 
parameters, Charlotte reviewed and filed an lOS clarification on March 2, 2012.3 The lOS 
reiterates Charlotte's commitment to ensure that the system will be built to provide the 
Commission's outdoor coverage minimum data metrics. The document addresses System 
Architecture Overview, Security Capabilities, Interoperability Testing, Conformance Testing, 
Public Safety Roaming and Interference Mitigation. 

With regard to Interference Mitigation, Charlotte believes that the Frequency Selective 
Scheduling (FSS) technique is better suited for the dynamic environment involved. On March 
14,2012, Charlotte filed a request for waiver of this requirement.4 

Charlotte believes it now compolts with the Commission's requirements addressing IOS. Its 
overall interoperability plan, including the lOS, is in the pre-approval stage with the 
Commission. Charlotte continues active coordination with the State ofNOlih Carolina. 

PLMN ID- A critical element of national connectivity and individual network performance 
centers on the Public Land Mobile Network Identifier (PLMN JD). A PLMN JD is a globally 
unique identifier of a 3GPP mobile communications network. 

On January 9, 2012, the Public Safety and Homeland Security Bureau issued the PLMN ID 
OrderS and required waiver recipients to submit their choice of numbering administrator for 
approval and, provided that the Bureau approves the submission, to complete the development of 

3 Letter to Jennifer Manner, Esquire, Deputy Chief, Public Safety and Homeland Security Bureau, Federal 
Communications Commission, from Elizabeth R. Sachs, Esquire, Lukas, Nace, GutielTez and Sachs, Counsel for 
the City of Charlotte, Clarification ojInteroperability Showing, filed in PS Docket No. 06-229 (March 2, 2012). 

4 Letter to Jennifer Manner, Esquire, Deputy Chief, Public Safety and Homeland Security Bureau, Federal 
Communications Commission, fi'om Elizabeth R. Sachs, Esquire, Lukas, Nace, Gutierrez and Sachs, Counsel for 
the City of Charlotte. Requestjor Waiver ojthe City ojChar/offe. Interjerence Mitigation Techniques, filed in PS 
Docket No, 06-229 (March 14,2012). 

5 Requests for Waiver of Various Petitioners to Allow the Establishment of700 MHz Interoperable Public Safety 
Wireless Broadband Networks, PS Docket 06-229. Order, DA 12-25 (Jan. 9, 2012) (PLMN ID Order). 
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a numbering scheme by March 31, 2012. On February 8, 2012, the twenty-one waiver 
recipients filed a joint request asking the Bureau to approve the selection of Science Applications 
International Corporation (SAIC) as the numbering administrator. On March 16, 2012, the 
Bureau issued an Order6 approving SAIC to serve as the common numbering administrator. 

The waiver recipients, through their Operator Advisory Committee, have worked with 
SAIC on developing the numbering scheme. Charlotte verifies that it completed developing the 
numbering scheme by the March 31, 2012 deadline of the PLMN ID Order. Charlotte also 
verifies that it has received its numeric identifiers from SAIC, as reviewed by the federal 
Depatiment of Homeland Security, that it has coordinated the use of the PLMN ID with ATIS­
OlC (Telcordia) and that there is no new information regarding SAIC's licenses or affiliations 
that might call into question its ability to serve as a fair and impartial administrator. 7 

Charlotte and other 700 MHz public safety broadband waiver recipients recommend that 
the Commission review and give consideration to a request that it stay the current requirement, 
under paragraph 22 the PLNM-ID Order, to "retain the services of a common entity to provide 
clearinghouse functions". In view of Public Law 112-96, and that the need for the clearinghouse 
will not materialize until later than 2013, Charlotte believes that such a request is well grounded. 

Project Has Moved to Implementation Phase- The Systems Network Design is now 
substantially complete; the Implementation Phase is underway. Phase 1 equipment (8 Center 
City Site), relating to Microwave Equipment, RF Equipment and Radio Access Network (RAN) 
equipment, is now being shipped. Radio Frequency Design is nearly complete. 

Specifically: 

• The microwave studies and path design are definitive. Equipment is fully staged and tested 
and ready to deploy for Stage 1. Microwave licensing is also complete. 

• Site preparations for the evolved base stations, eNB (eNodeB), and microwave sites have 
commenced. Site walks, tower applications. tower leasing agreements, physical design 
specifications, structural mapping and analysis are complete for most sites. Site preparation 
work for the data center has commenced. 

• The Radio Access Network (RAN) design is 95% complete. Equipment is being configured 
and staged so that it is ready for install. 

6 Requests for Waiver of Various Petitioners to Allow the Establishment of700 MHz Interoperable Public Safety 
Wireless Broadband Networks, PS Docket 06-229, Ordel~ DA 12-423 (March 16,2012). 

7 This verification seeks to comply with the Commission's PLMN Order, paragraph 21, addressing implementation 
ofthe PLMN!D. See also, Letter to Jennifer Manner, Esquire, Deputy Chief, Public Safety and Homeland Security 
Bureau, Federal Communications Commission from Steve Koman, L TE Broadband Program Office, Business 
Suppott Services, City ofChariotte, Status Attainment, filed in PS Docket 06-229 (April 12, 2012). 
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• Design of the System Internetworking is complete and equipment is now being configured. 
The Hosted, Split ePC (evolved packet core) Core design is complete. Equipment is being 
configured and staged. 

• The Test Team, which is dedicated to Designing Testing Processes and Optimization Plans, 
has commenced its work. RF optimization and RF testing planning and Acceptance Test 
Planning (ATP) is underway. 

• Four vendors responded to the request for proposals addressing end user LTE device 
products, including vehicle modems, USB dongles, and tablets. Review of the proposals and 
contracting for devices is nearly complete. 

As noted in the March 2, 2012 lOS amendment, section 4, Charlotte will require all device 
manufacturers to undergo successful Interoperability Testing (lOT) in Alcatel-Lucent's lOT 
lab and the lOT lab of at least one other E-UTRAN NodeB (eNBs) vendor prior to 
deployment. Alcatel- Lucent is the CharMeck network provider. Charlotte will require all 
User Equipment (UEs) to be capable of interoperability in the public safety portion of Band 
14 with at least two other eNBs from different vendors for both Local Packet Gateway 
Access (LPA) and Home Packet Gateway Access (HPA). 

• As a result of responses to the request for information (RFI) addressing managed 
interworking network and/or IPX services (InterNet Packet Exchange), a request for 
proposals (RFP) is being prepared. 

• The Infrastructure InterWorking Architecture is complete. This work was an integral element 
of, and converged with, the amended lOS filed on March 2, 2012. It also encompassed 
administrative matters addressing the Numeric IdentifierslNumbering Scheme/PLMN ID 
referenced in Charlotte's April 12, 2012 letter. 

NTIA- Charlotte continues to provide information to, and respond to inquiries from NTIA, 
which supervises the Broadband Technology Opportunities Program (BTOP) grant supporting 
the project. 

FirstNet- Charlotte remains on a deployment path more expeditious than many waiver 
recipients. Enactment of Public Law 112-96, which places authority and responsibility for the 
700 MHz broadband nationwide network in FirstNet presents transition and administrative 
challenges, pmiicularly to waiver recipients that are now moving to deploy and commence 
operations. The procurement for IPX services, referenced above, can be expected to have greater 
relevance during a transition and is but one example. Charlotte will continue to discuss with the 
Commission, NTIA, the Department of Homeland Security, the best means to move forward. 

The CharMeck Connect project remains on course. The effort has involved complex 
technical and policy objectives. The work during this past calendar quarter has been significant 
and portends the reality of what CharMeck's Connect project can provide to meaningfully 
advance emergency response to benefit the citizen. It also presents the immediate challenge to 
meet the Phase 1 objective, for which we seek the Commission's continued consideration. 
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A copy of this quatterly repoli has been provided to Chief McEwen of the Public Safety 
Spectrum Trust and to Mr. Lance Johnson of the National Telecommunications and Information 
Administration. 

Please call upon me if I can provide any additional information. 

Copy Provided to: 

Chief Harlan McEwen 
Chairman, Public Safety Spectrum Trust 

Mr. Latlce Johnson 

Steve Koman 
L TE Broadband Program Office 
Business Support Services 
531 Spratt Street 
Charlotte, NOlih Carolina 28206 
704-336-6534 

National Telecommunications and Information Administration 
Depatiment of Commerce 
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